If USD 417 Moves to a 7-12 Configuration (PROPOSED TIMELINE) Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Committee addresses concerns w/ 7-12 configuration Superintendent works w/ architect BOE votes on closing Dwight facility Planning: personnel, schedule, room assignments, playground move, kitchen needs, school out early? Move PH grades K-4 to Alta Vista New PH school opens BOE proposes a 7-12 facility (hold hearing and vote to close CGMS beginning with the 2016-17 school year) PR work with Communities Begin 7-12 facility work at **CGHS** Planning for 7-12: move, schedule, staffing, room assignments, negotiations (schedule), other... Continue with facility preparation 7 & 8 move to CGHS, Move of HS Classrooms Open 7-12 facility BOE decides grade 7 & 8 placement for 2015-16 PHMS 7 & 8 students remain at Alta Vista Planning: schedule, room assignments school out early? 5-8 teachers move within facility New PH school opens Open K-6 Prairie (K-8 for one year only) Heights PHMS 7 & 8 students move to CGMS Planning: personnel, schedule, room assignments, school out early? Move

New PH school opens (K-6)

All USD 417 7-8 students at

CGMS for one year only

Open PreK-6

Council Grove